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·L.tNCOLN, NEBRASKA &liiSOD: . .-~w~""' 

January 22, 1971 

TO: Dayle Williamson 
Executive Secretary 
Nebraska Soil and Water Conservation Commission 

FROM: David B. Burris 
Head, Watershed Planning Section 
Nebraska Soi 1 and Water Conservation Commission 

This report summarizes the activities of the Watershed Planning 
Section during the past year. The data contained herein shows 
that significant progress has been made on many projects, both 
P.L. 566 and otherwise. This report also sho\1/S that a large 
percentage of our efforts were for direct support of Soil Con
servation projects. 

I hope you will find this report a suitable document for 
evaluating the Watershed Planning Program . 

DBB:rse 

. 
' 
' /~ 

David B. Burris, Head 
Watershed Planning Section 
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ANNUAL WATERSHED PLANNING REPORT 

INTRODUCTION 

The Watershed Planning Section of the State Soil and Water 

Conservation Commission has three major programs. The oldest provides 

aid to the Soil Conservation Service through surveying, Kelsh plotting, 

and the services of a full time technician. This service started in 

1959 with two survey crews and has grown to the size indicated in this 

report. 

The second major program of the State Watershed Planning Section is 

the development of small watershed projects under Public Law 566, the 

Small Watershed Act. Under this program, considerable progress has been 

made on ten of the twelve P.L. 566 projects assigned to the party. 

The third program consists of providing technical planning assistance 

to Soil and Water Conservation Districts and other units of State Govern

ment. Projects such as Brown 1s Canyon, Lost-Dry, the Peterson Feedlot, 

Scotts Bluff County, and R.C.& D. projects are current examples. 

SURVEYING 

The Commission's Watershed Planning Staff provides 100 percent of all 

P.L. 566 planning surveys needed by both the Soi 1 Conservation Service and 

the Commission. In addition, surveys were completed for use in the Flood 

Plain Zoning Program, the R.C.& D. program, and Soil and Water Conservation 

Districts• projects. 

The Survey Crew activities are shown in detail in the following tables, 

Ia and lb. 

_,_ 



Project County Area 

)outhern Sarpy Sarpy 76,000 

SUBTOTAL 

.ost-Dry Phelps-Kearney 183,040 

lrown 1 s Canyon Scotts B 1 uff 

SUBTOTAL 

irand Island Ha 11 

SUBTOTAL 

TOTAL 

TABLE la 
(Crew Weeks) 

SURVEY ASSISTANCE - COMMISSION PROJECTS 

Vertical Va 11 ey Bridge Kelsh 
Control Cross Cross Control 

Sections Sections 

4.0 

4.0 

7.0 

2.0 3.0 

2.0 10.0 

0.4 

0.4 

6.0 0.4 10.0 

ct_ and 
Topo- Dr i 11 Total 

graphy Hole Crew Remarks 
Locations Weeks 

4.0 P.L. 566 

4.0 

7.0 Special 

5.0 Special 

12.0 

0.4 Flood-
Plain 

0.4 

16.4 



Project County 

'Iiddle Big Pawnee - Gage -
Nemaha Johnson 

Spring Creek Dawson 

B 1 ackwood Hays - Hitchcock 

South Fork Pawnee -
Richardson 

,Jinnebago-Bean Richardson 

32-Mile Adams 

South Branch Johnson - Otoe -
Little Nemaha Lancaster 

Jpper Medicine Lincoln - Hays -
Frontier 

'\a p 1 e Creek Stanton -
Colfax - Dodge 

SUBTOTAL 

TABLE lb 
(Crew Weeks) 

SURVEY ASSISTANCE - SOIL CONSERVATION PROJECTS 

Vertical Va 11 ey Bridge Kelsh 
Area Control Cross Cross Contro 1. 

Sections Sections 

136,415 10.0 

175,000 0.4 

I 51 ,000 

30,400 

12' 1 00 

60,000 0.4 

126,220 

235,000 

253,000 6.0 

I 6.0 0.4 10.4 

!i_ and 
Total Topo- D ri I 1 

graphy Hole Crev1 Remarks 
Locations Weeks 

21.0 31.0 p. L. 566 

0.4 P.L. 566 

13.6 3.0 16.6 P.L. 566 

2.0 2.0 p. L. 566 

1.0 I . 0 P.L. 566 

2.4 2.8 P.L. 566 

16.6 16.6 P.L. 566 

0.8 0.8 p. L. 566 

6.0 P.L. 566 

53.6 6.8 77.2 
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Project County 

_ewell en Garden 

)shkosh Garden 

- i sco Garden 

SUBTOTAL 

'eterson Holt 
Feedlot 

SUBTOTAL 

TOTAL 

TABLE lb - Cont 1 d 
(Crew Weeks) 

SURVEY ASSISTANCE - SOIL CONSERVATION PROJECTS 

Vertical Valley Bridge Kelsh 
Area Control Cross Cross Control 

Sections Sections 

2.0 

2.0 

2.0 

6.0 

0.4 

0.4 

12,0 0.4 10.8 

tt_ and 
Topo- Dri 11 Total 

g raphy Hole Crew 
Locations Weeks 

. 
2.0 

2.0 

2.0 

6.0 

0.4 

0.4 

53.6 6.8 83.6 

Remarks 

R.C.& U. 

R.C.& D. 

R.C.& D. 

Special 



KELSH PLOTTING 

The Kelsh Plotting Section furnishes all the mapping requirements 

of the Soil Conservation Service in the State of Nebraska in addition 

to the needs of the Soil and Water Conservation Commission. In addition 

to the mapping listed in Tables 2a and 2b, they also compiled four 

drainage maps and provided extensive drafting services for miscellaneous 

reports completed by the Planning Party. 

In April 1970, the Commission moved to new office space in the 

Capitol Building. One of the Kelsh operators spent two months re-

modeling the new office area. This time was the ~qui valent of mapping 

two floodwater retarding structures. 

TABLE 2a 
KELSH PLOTTING - COMMISSION PROJECTS 

Project County Work Completed Remarks 

Lost-Dry Phelps-Kearney 14 Sq. Mi. of 2ft. Contours Special 

Brown 1 s Canyon Scotts Bluff 3 Sq. Mi. of 2 ft. Contours Special 

-5-
• 



TABLE 2b 
KELSH PLOTTING - SOIL CONSERVATION PROJECTS 

Project County Work Completed Remarks 

South Branch Johnson - Otoe - 14 Floodwater Retarding P.L. 566 
Little Nemaha Lancaster Structures 

Spring Creek Dawson 1 Floodwater Retarding P.L. 566 
Structure 

Middle Big Pawnee - Gage - 2 Floodwater Retarding P.L. 566 
Nemaha Johnson Structures 

Blackwood Hays-Hitchcock 1 Floodwater Retarding p. L. 566 
Structure 

Peterson Holt 2 Sq. Mi. of 2 ft. Contours Special 
Feedlot 

' 

OTHER ASSISTANCE TO THE SOIL CONSERVATION SERVICE 

The Watershed Planning Section furnishes one engineering technician 

to the Soil Conservation Service. This technician is permanently assigned 

to the SCS planning party and works full time in their office. The ad-

ministration and supervision of this employee have been delegated to the 

Soil Conservation Service. His duties include planimetering areas, per-

forming routine calculations, preparing land rights maps, and other 

semi-technical assignments. The salary and field expenses are furnished 

by the Commission Watershed Planning Party. 

-6-



WORK PLAN DEVELOPMENT 

The following table indicates the status of each P.L. 566 project 

the Commission is working on as of December 31, 1970. 

In addition to the work shown on Table 3, the Commission is engaged 

in developing a surface water drainage scheme for an area in Scotts Bluff 

County known as Brown's Canyon. This project will be sponsored by the 

County and the SWCD. 

The staff geologist has, in addition to his regular duties, provided 

technical information on a groundwater withdrawal problem in Banner County 

and a detailed report on a road stabilization problem in Scotts Bluff 

County. 

-7-
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SUMMARY OF PLANNING STATUS 

EXETER-DOGTOWN 

Planning has been suspended pending an evaluation of the present 

limits of the problems and the most feasible method of finan~ing. 

BALLS BRANCH 

A work plan has been completed and presented to the sponsors. 

The required reviews will be initiated as soon as the sponsors indicate 

their acceptance. 

WAHOO 

The sponsors have recommended several alternatives to the structural 

systems presented for their consideration. The Planning Party is in the 

process of evaluating these recommendations. 

~ The Planning Party is comparing the feasibility of structural schemes 

recommended by the sponsors. 

HUMBUG 

~ A preliminary investigation was completed and presented to the sponsors. 

The project was not found to be economically justified. 

LOST-DRY 

After consulting with the sponsors and the Soil Conservation Service, 

it was decided that this area and its problems were not applicable to the 

P.L. 566 program. We therefore determined that the Commission Planning 

Party would devise a surface drainage scheme that the sponsors would 

-9-
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incorporate with their program of ground water control. It was also 

agreed that the sponsors would seek other means ·of financing the 

construction of the drainage system- possibly by a "Small Project 

Loan" from the Bureau of Reclamation. 

The Planning Party is in the process of trying to formulate a 

feasible surface drainage scheme. 

WINTERS CREEK 

The Work Plan has been accepted and signed by the sponsors. It 

is presently in Washington undergoing the formal review and authorization 

process. 

CREIGHTON VALLEY 

Planning Authorization has been received from Washington. An 

unusual seepage problem was discovered and detailed geologic studies 

were initiated to determine the extent and magnitude of the problem. 

It was concluded that the problem could be solved by storing the 

floodwaters farther up the groundwater gradient, i.e. farther upstream. 

BROWN 1 S CANYON 

Detailed topographic maps of the area are nearly complete. Project 

. formulation will begin when these maps are completed. 

STEVENS-CALLA HAN 

Basic information such as 3.2 inch to the mile aerial photographs 

and drainage maps have been obtained. As soon as scheduling permits, 

survey crews wilt initiate preliminary surveys. 

-10-
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NORTHEAST CASS 

See Stevens-Callahan. 

WEEPING WATER 

See Stevens-Callahan. 

SOUTHERN SARPY 

Basic information such as 3.2 inch to the mile aerial photographs 

and drainage maps have been obtained. Survey crews have started 

preliminary surveys. 

-11-
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FUNDS EXPENDED: 

WATERSHED PLANNING 

January 1, 1970 to December 31, 1970 

Survey Kel sh scs Planning 

Sa I aries $56, 102.02 $28,761.17 $4,382.37 $76,368.53 

Travel 13,618.82 124.02 4,644.29 

1/ 
~I 

Contracts (9,328.80)-!/ 5' 184. 00 'l:/ 

Capital 5,951.25 I ,418.26 2,756.91 

Supplies and 3,500.00 2,569.76 2,238.85 2,476.93 
Operating Cost 

$79,177.09 $32,873.21 $11,805.22 $86,246.66 

Reimbursed by local sponsors. 
Not reimbursed by sponsors. 

The total surveying expenditure is composed of the following: 

Commission Projects 

p. L. 566 
Special 
Flood Plain Zoning 

Subtotal 

Soil Conservation Projects 

p. L. 566 
R.C.& D. 
Special 

Subtotal 

, 
Total Surveying Expenditure 

4. 0"/o 
12. 0"/o 
0.4% 

16.4% 

77.2% 
6. 0"/o 
0.4% 

83.6% 

-12-

= $3' 167.08 
= 9,501.25 
= 316.71 

= $12,985.04 

= $61,124.71 
= 4,750.63 
= 316.71 

~192.05 

= $79, I 77. 09 

Total 

$165,619.09 

18,387.13 

5' 184.00 

10,126.42 

10,785.54 

$210' 1 02. 18 
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The total Kelsh Mapping expenditure is composed of the following: 

Commission Projects 

p. L. 566 
Special 

Subtotal 

Soil Conservation Projects 

P.L. 566 
Special 

Subtotal 

Total Kelsh Expenditure 

0. 0"/o 
47.6% 

47.6% 

49. 0"/o 
3.4% 

52.4% 

= $ 0.00 
= 15,647.65 

= $15,647.65 

= $16,111.56 
= 1 ! 114.00 

= C_i_l],225.56) 

= $32,873.21 

The Watershed Planning Party 1 s net operating expense for calendar year 1970 

is shown below. 

Total expenditures 
Less Survey Value for SCS 
Less Survey Value for Flood 

Plain Zoning 
Less Kelsh Value for SCS 
Less Salaries and Contracts 

for SCS 

Net Operating Cost 

-13-

$210,102.18 
66, 192.05 

316. 71 
17,225.56 

9,566.37 

$ 1 16. 80 1 . 49 
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SUMMARY 

An analysis of the preceding data will show that approximately 44.3 

percent or $92,983.98 of the Watershed Planning Party's budget was ex

pended for direct support of the Soil Conservation Service. To adequately 

evaluate the Planning Party 1 s progress during the past calendar year, the 

progress indicated under the section entitled Work Plan Development must 

be compared to a net expenditure of $116,801.49. 

The Soil Conservation Service has estimated an expenditure of 

$139,500 during the last calendar year. If the value of assistance from 

the Soil and Water Conservation Commission is added to this figure, the 

total equivalent cost is approximately $232,500. 

Total planning expenditures, therefore, amount to $349,300 of which 

the net operating expenses of the Commission's Watershed Planning Party 

comprise $116,800 or 33.4 percent. 

A comparison of the net operating costs for calendar year 1969 and 

1970 indicates a 6 percent increase in 1970. In view of the salary 

increases, inflation, and purchase of new equipment, this figure seems 

quite reasonable . 

-14-


